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G. Midvale Slag QU1 & OU2 (Support Agency)

1. The draft final Feasibility Study (F8) was completed by Weston and
submitted to EPA/UDEQ for review, pd alternative that will likely be
implemented is Waste Containment {nly This altemative involves emplacing
a compacted soil cover over nil Unimum 2 feet cover thickness),
revegetation, and enforcement of ¢ limiting the depth of future
excavations. Originally, an Action Me i was going to be implemented as the
pathway for remediation but } ¢ decided to complete a Proposed Plan
and ROD at OUL.

2. Sverdrup, ARCs conlt BPA, has submitted a preliminary Site
Characterization Repost.o BPA/UDEQ for review. Based on groundwater
analytical data rosults collected in June 1993, Sverdrup is preparing an Sampling and
Analysis Plan (SAP) that will propose 7 additional monitoring wells be constructed
and sampled, ~ »

3. Weston has prepared a SAP that outlines the soil and dust sampling that will be
completod at the residential portion of Winchester Estates (part of OU1). Weston will
be on-site November 1, 1993, and has subcontracted with Wasatch Environmental to
conduct the field activities.

4.  The city of West Jordan has prepared a final Road Design & Plans which outlines the
construction and design elements for the proposed Jordan River Boulevard (JRB).
Weston reviewed the draft document and UDEQ sent Weston’s comments to West
Jordan’s contractor.

Attachments:

Tables 7 & 8 - Budget and 4th Quarter Expense Reports for Midvale Slag.

1.

The contractual OCC is overspent in the contractual account. This is due to an
accounting error here at the state. A journal entry to transfer the funds to the correct
activity has been submitted to the finance division.

H. Richardson Flat (Remedial)

1.

As a result of United Park City Mines meeting with Richard Guimond, Assistant
Deputy Administrator for EPA Headquarters, activities have been temporarily
suspended at the site. No significant activities occurred during last quarter and no
activities are planned for this quarter. It is likely that EPA will not resume activities
at this site until they address the PRP’s comments regarding the HRS package.
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2.  ATSDR issued a Preliminary Health Assessment for the Richardson Flat site on July
28, 1993. The public comment period on the Health Assessment ended on September
9, 1993.

Attachment:

Table 9 - Budget and 4th Quarter Expense Report for Richardson Flat RI/FS Oversight.

I. American Barrel Site (Enforcement)

1.

The ROD for the site was signed by UDEQ on July 19, 1993. The preferred remedial
alternative includes excavation and asphalt batching of the contaminated soils with
possible disposal or incineration as needed, plus removal of groundwater
contamination sources and a vapor extraction system to treat the LNAPLs.

The RD/RA Consent Decree is currently undergoing the negotiation process between
the EPA, UDEQ, and the PRPs (so far, solely UP&L). Issues to be negotiated are
the release of liability for the asphalt (covenant not to sue) between EPA/UDEQ and
UP&L, and the province of the State’s role between EPA and UDEQ.

Special Notice Letters were sent to six PRPs in July: UP&L, Union Pacific Railroad,
Denver & Rio Grande Railroad, Boise Cascade, Ebasco Services, American Barrel
Company. So far, UP&L is the sole acknowledged PRP in the negotiations.

Other documents to be negotiated and finalized are the Site Specific Enforcement
Agreement for RD/RA, and the Amendment to the Administrative Order of Consent
(AOC) to allow for early RD activity.

Field Activities: Quarterly monitoring of the groundwater is on-going.
Community Relations: Meetings occurred on August 11 and September 14 with the

EPA, UDEQ, and Tooele city and county officials to discuss any anticipated problems
with the proposal to use ABS-related asphalt as a roadbase in Tooele county.

Attachments;

Tables 10 & 11 - Budgets and 4th Quarter Expense Reports for American Barrel RI/FS
oversight and Community Relations.
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TABLE ¢

4840 - 809 RICHARDSON FLAT
008427-01 FY 84 1993 1994 Projected
TGB0SLP94 BUDGET ActJuly ActAug. Act.Sept. ActOd. ActNov. ActDec. Actdan. ActFeb. ActMar. ActApr. ActMay ActJune YTD Total YTD Rem. Expenditures Rent Allocation Budget Status
ersonnel 4,387 0 87 15 0 0 0 0 0 0 0 0 0 102 4,285 408 0 3,877}
ringe Benefits 1,029 0 56 15 1] 0 0 4] 0 0 0 0 0 Al 958 284 0 67.
ravel 52 0 0 4] 0 0 0 0 0 [ 0 0 0] 0| 52 0 0 5
quipment 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
upplies 36 0, 0 0 0 0 0 0 0 [ 0 0 0 0 36 0 0 3
ontractual 50 0 0 0 0 0 4] 0 0 0 0 0 0 0 50 0; 0 5
onstruction 0 0 0 0 0 0 0 o] 0 0 0 0 0 0 0 0 0
e __ ~2l ol _of __of o _ o _-_{___%___Q___z___s___e___ﬁ-__f 2k o enl 20
OTAL DIRECT USES 3,157 0 143 30 0 o ) 0 0 0 ) 0 0 173~ 2,984 692y ~ ~  2nf 2081
Dept Indirect_ ____ _ _ o o o ol ol ol o ___of __of __o __o __ .o
TOTAL USES)| 3,911 0 157 33 0 0 0 0 0 0 0 0 0
Cumulative: 0 157 189 189 189 189 189 189, 189 189 189 189
TABLE 10
4840 - 732 D& /AMERICAN BARREL - RI/FS OVERSIGHT
008427-01 FYgsa 1993 1994 Projected
TGBOBLIB4 BUDGET ActJuly ActAug. ActSept. ActOct. ActNov. ActDec. Actdan. ActFeb. ActMar. ActApr. ActMay ActJune YTD Total YTD Rem. Expenditures Rent Allocation Budget Status
ersonnel 18,208 0 439 460 0 0 0 0 0 0 0 0 3,596 0
ringe Benefits 5,855 0 306 179 0 0 0 0 0 0 0 0
ravel 1,311 0 ] 123 0 0 0 0 0 0 0 0
quipment 0 0 0 0 0 0 0 0 0 0 0 0
upplies a19 0 0 0 0 ] 0 0 0 0 0 0
ontractual 6,298 0 0 0 0 0 0 0 0 0 0 0
onstruction 0 0 0 [+] 0 0 0 0 [ 0 0 0
Other _____ o nesl el o sl ol el of o o o __of __o
OTAL DIRECT USES 35,867 6 45 777 o 0 0 0 0 0 0 0
Dept Indrect_ _ _ _ _ _ J_2mel _ o _ m|_ __e) o __ o __ o ___o___o___o __o___2
TOTALUSES| 38405 6 816 83 0 0 [ 0
Cumulativi 6 822 1,659 1,669 1,659 1,658 1,659 1,659 1,659 1,659 1,659
TABLE 11
4840 - 740 UP&L/AMERICAN BARREL - COMMUNITY RELATIONS
008427-01 FY o4 1993 1994 Projected
TGBOSLPB4 BUDGET ActJuly ActAug. ActSept. ActOct. ActNov. ActDec. ActJan. ActFeb. ActMar. ActApr. ActMay ActJune YTD Total YTD Rem. Expenditures Rent Allocation Budget Status
ersonnel 12,2550 = 226 289 278 0 0 0 [o] 0 0 0 0
ringe Benefits 1,597 147 186 131 0 0 0 0 0 0 0, 0
ravel 300 0 0 0 [ 0 0 4] [ ] o [+]
quipment .0 0 0 0 0 0 0 ] 0 0 0 [0}
upplies 633 0 [4] 0 0 0 0 0 0 0 0 0
ontractual 7,849 0 0 0 0 0 0 0 0 0 1] 0
onstruction [ o] 0 0 0 0 0 0 0 0 0 ]
or ________ Aol _ _of __ol __o __of _ o __ o _ o _ o __o __o o
OTAL DIRECT USES 22,880 373 475 409 0 0 0 0 0 0
sptingreet_ ____ _ |_ terol _ as[ _ sl _ _so| __of __ of _ o ___o_ __ o __o_ __o __20
TOTAL USES 24,759 408, 520 448 0 0 0 0 0 0 0
v Cumulative 408 928 1,376 1,376 1,376 1,376 1,376 1,376] 1,376 1,376 1,376




